

**SOUTHWESTERN ELECTRIC POWER COMPANY
IRP PROCESS SCHEDULE OF EVENTS**

THIRD FULL IRP CYCLE

December 7, 2022
Revision 1

2022 DEC -8 AM 11:00
LA PUBLIC SERVICE
COMMISSION

Event	Description	Number of Months from IRP Filing Date	Date
1	Utility submits its request to initiate the IRP process, which should specify dates in accordance with this schedule of events, and a non-disclosure agreement.	At filing date (IRP Cycle Date)	December 29, 2021
2	Utility files data assumptions to be used in the IRP and a description of studies to be performed.	1	January 31, 2022
3	Utility holds first Stakeholder Meeting.	2	March 29, 2022
4	Stakeholders may file written comments.	4	April 28, 2022
	SWEPCO provided Optional 2 nd Stakeholder Meeting		July 2022
5	Draft IRP Report published.	15	March 2023
6	Utility holds second Stakeholder Meeting.	16	April 2023
7	Stakeholders may file comments about the draft IRP Report.	22	Oct. 24, 2023
8	Staff files comments about draft IRP Report.	23	Nov. 21, 2023
9	Final IRP Report filed by the utility.	26	Feb. 13, 2024
10	Stakeholders submit list of disputed issues and alternative recommendations.	28	April 9, 2024
11	Staff submits recommendations to the Commission including whether or not a proceeding is necessary for the resolution of disputed issues.	29	May 7, 2024
12	Commission Order acknowledging the IRP or setting disputed issues for hearing.	31	July 2024