

**RECEIVED****DEC 22 2025****SOUTHWESTERN ELECTRIC POWER COMPANY LA Public Service Commission  
IRP PROCESS SCHEDULE OF EVENTS****FOURTH FULL IRP CYCLE**

December 16, 2025

<b>Event</b>	<b>Description</b>	<b>Number of Months from IRP Filing Date</b>	<b>Date</b>
1	Utility submits its request to initiate the IRP process, which should specify dates in accordance with this schedule of events, and a non-disclosure agreement.	At filing date (IRP Cycle Date)	December 31, 2025
2	Utility files data assumptions to be used in the IRP and a description of studies to be performed.	1	January 31, 2026
3	Utility holds first Stakeholder Meeting.	2	February 28, 2026
4	Stakeholders may file written comments.	4	April 30, 2026
5	Draft IRP Report published.	12	December 2026
6	Utility holds second Stakeholder Meeting.	13	January 2027
7	Stakeholders may file comments about the draft IRP Report.	15	March 2027
8	Staff files comments about draft IRP Report.	16	April 2027
9	Final IRP Report filed by the utility.	19	July 2027
10	Stakeholders submit list of disputed issues and alternative recommendations.	21	September 2027
11	Staff submits recommendations to the Commission including whether or not a proceeding is necessary for the resolution of disputed issues.	22	October 2027
12	Commission Order acknowledging the IRP or setting disputed issues for hearing.	24	December 2027