

Step	Description	Number of Months from IRP Filing Date	Estimated Date
1	Utility submits its request to initiate the IRP process, which should specify dates in accordance with this schedule of events, and a non-disclosure agreement.	At filing date	December 19, 2025
2	Utility files data assumptions to be used in the IRP and a description of studies to be performed.	1	January 31, 2026
3	Utility holds first Stakeholder Meeting.	2	February 27, 2026
4	Stakeholders may file written comments.	4	April 30, 2026
5	Draft IRP Report published.	12	December 31, 2026
6	Utility holds second Stakeholder Meeting.	13	January 29, 2027
7	Stakeholders may file comments about the draft IRP Report.	15	March 31, 2027
8	Staff files comments about draft IRP Report.	16	April 30, 2027
9	Final IRP Report filed by the utility.	19	July 31, 2027
10	Stakeholders submit list of disputed issues and alternative recommendations.	21	September 30, 2027
11	Staff submits recommendations to the Commission including whether or not a proceeding is necessary for the resolution of disputed issues.	22	October 31, 2027
12	Commission Order acknowledging the IRP or setting disputed issues for hearing.	24	December 31, 2027